

15-400 Project Milestone 15-300, Fall 2016

Anisha Padwekar

February 16, 2017

1 Major Changes

There are no major changes.

2 Progress

We have determined a new tagging ROS package (`ar_sys`) that we can use to gain information about the head position. I have begun translating the tags to a head position.

3 Relation to Milestone

I am on track to finish head tracking within the week.

4 Surprises/Future Milestone Revisions

I plan to be finished with the head locating within the week. I will then continue with ray tracing and gaze mapping. After that, I will move onto a classification project.

5 Resources Needed

I will need physical tags for the new system that we will use to determine head location.