

# 15-400 Project Milestone 15-300, Fall 2016

Anisha Padwekar

March 2, 2017

## **1 Major Changes**

There are no major changes.

## **2 Progress**

We figured out how to position the head using the ar sys package and are optimizing the set up.

## **3 Relation to Milestone**

Head tracking is mostly wrapped up and we are moving on to data generation for the ray tracing.

## **4 Surprises/Future Milestone Revisions**

No surprises.

## **5 Resources Needed**

I will need to print out the tag mat on a poster sized paper in order to proceed to the data generation stage.