

15-400 Project Milestone 15-300, Fall 2016

Anisha Padwekar

March 30, 2017

1 Major Changes

There are no major changes.

2 Progress

Head tracking is wrapped up and we added objects to the scene. We are testing accuracy and are moving on to data generation and ray tracing.

3 Relation to Milestone

I ran into some trouble with accuracy, so progress was a little slow. I am a little bit behind milestone.

4 Surprises/Future Milestone Revisions

No surprises.

5 Resources Needed

No additional resources needed.